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1.0 INTRODUCTION

This report covers the activities of FLTG, Inc. and the French Limited Project for June,
1996. FLTG, Inc. manages the project for the French Limited Task Group of Potentially
Responsible Parties.

During June, 1996, the project team focused on the following activities and issues: .

Health, Safety, and Quality.

. Safety awareness.

. Safety on dismantling/salvage jobs.

. HAZOP of daily work assignments.

. Detecting and correcting work place hazards.

. Site closure activities.

. Operation of the data base management system.
. Dismantling and salvage of shut-down systems.

. Wetlands project maintenance.

This report includes:

A summary of June activities, issues, and progress.

Lagoon area activities.

Groundwater and Subsoil Remediation activities, issues, and progress.

MONTHLY PROGRESS REPORT.06 1 June, 1996



MONTHLY PROGRESS REPORT French Ltd. Project

.) Introduction FLTG, Incorporated
. Site closure and dismantling activities.
. Ambient Air Management.
. QA/QC status and data.
. Site management activities and issues.
. Wetlands maintenance.
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2.0 SUMMARY

2.1 Summary of Activities and Progress

2.1.1 Health and Safety
Emphasized the safety issues associated with multiple job assignments, limited support
personnel, and dismantling systems; emphasized the need to be flexible and responsive to
personal limitations and to changing job conditions; reviewed potential distractions and the
impact on safety awareness.
No personal injury or equiprnent damage incidents.

All site workers earned the June safety bonus.

Conducted safety meetings and job inspections at the start of each shift; reviewed safety
issues before starting all jobs.

All employees and contractors attended daily safety meetings.

Reviewed the specific hazards and issues associated with dismantling and site closure
work. '

Supervision made 58 specific on-the-job safety contacts.

Emphasized the hazards and precautions associated with working around moving
equipment.

Logged all safety issues each shift; less than 24-hour response to all safety issues.

The daily raffle ticket safety awareness program has been effective in maintaining daily
safety awareness among all site personnel and contractors.

2.1.2 Quality/QAQC/Data Base Management
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The total quality process was used. The status of the goals is shown on Table 2-1.
All quality goals were met.
Raw data is being validated as per the plan.
The data base management systeonperated with no problems or delays.
There were no data or reports rejected due to errors.
2.1.3 Lagoon
Watered trees in lagoon area.
Maintained housekeeping.

Repaired the purge water injection system.

2.1.4 Ambient Air Management

Ambient air quality was manuaily checked daily with portable TVOC analyzers, and no
response action was required.

Air quality was continuously monitored in all potential exposure areas and on all special
jobs.

2.1.5 Aquifer Remediation
Issued 2™ Quarter 1996, Natural Attenuation report.
Completed natural attenuation modeling update and issued draft report.
Replacéd S1-106 with S1-106R.

2.1.6 Water Treatment

Issued request for proposal for dismantling.
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Updated drawings for dismantling.

2.1.7 Site Closure and Dismantling
Started vegetation as per the pllan.

Stored all surplus equipment in the south lot.
2.1.8 Wetlands Restoration

Inspected site twice per week to evaluate vegetation growth and maintenance
requirements; no specific maintenance was required. '

Issued the 2nd quarter site status report.
Continued to develop expansion opportuﬁities with the City of Baytown.
2.1.9 Site Management and Issues
Reviewed site progress anq issues in detail with EPA and TNRCC on a regular basis.
Validated all analytical data as per the QAQC plan.

Reviewed project status and issues each week to ensure focus on critical issues - safety,
quality, cost, and site closure.

Audited site closure versus plan; there were no significant variances.

Requested bids for water treatment plant dismantling.
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Status as of

06/30/96

Yes
Attention
Yes

Yes
Attention

Yes
Yes

Yes
Yes
Yes/Attention
Yes/Attention

Yes
Yes
Yes

Yes

Yes

1)
2)
3)
4)
5)
6)
7)

8)

9)
10)
11)
12)

13)

TABLE 2-1

Project Quality

Goals

No OSHA recordable injuries.

100% compliance with all safety rules and procedures.

No citations for violations of applicable, relevant and
appropriate regulations.

100% attendance (including contractors) at daily safety
meetings.

Less than 24-hour response time on health and safety issues.

100% sign-in and security clearance.

No invalidation of reported data due to QA/QC issues.

Spend less than:

MH/Month
Direct hire 400
FLTG management 200
Technical support 80
Maintenance support 60

Hold analytical cost to less than $9,000 per quarter (1996
only).

No unscheduled overtime (per day or per week).

No agency contacts which require 3rd party resolution.

Documented training of site personnel for all work
assignments.

Monthly audit of actual performance versus goals and closure
plan.
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2.2 Problem Areas and Recommended Solutions
Problem

Maintain high level of safety

Daily raffle ticket program. Daily safety
awareness. meetings. Safety meeting participation.

Training. Regular HAZOP’s. Regular on-the-
job contacts. Constant hazard awareness.

On-the-Job safety attention.

Review job details as work proceeds. Stop

and challenge approach. Constant emphasis
and reminders. Frequent supervisory contact.

2.3 Problems Resolved

None.

2.4 Deliverables Submitted

May, 1996 monthly report
2™ Quarter 1996, Natural Attenuation report

2.5 Upcoming/Ongoing Events and Activities
Daily safety meetings and inspections.

Daily safety awareness program.

Emphasis on hazard identification and response.

Attention to safety details during dismantling and disposal.

Measure ambient air quality in all work areas as required.
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Operate Data Base Management System.
Water trees as required.
Implement site closure plan.

Site vegetation.

Implement long-term site management plan.

Dismantle and ship water treatment plant.

2.6 Key Staffing Changes

None.
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2.7  Percent Complete

Research & Development
Facilities

Slough

Subsoil Investigation
Floodwall

Lagoon Remediation
Groundwater

Lagoon Dewatering/Fixation
Water Treatment
Wetlands

Demobilization
Monitoring

2.8 Schedule

’ All deliverables are on schedule.

Complete site closure by August 1, 1996.

2.9 Operations and Monitoring Data

-100%
-100%
-100%
-100%
-100%
-100%
- 97%
- 98%
-100%
- '98%
- 95%
- 77%

The monitoring data, generated during June, 1996, are submitted as parts of this report,
and the supporting data are stored in secure storage at the French project office.
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2.10 Credits Accrued/Applied

Status of Credits

Accrued Accrued Applied this Applied Running

this period to date period to date total

December 1390 34 34 0 0 34
December 1991 0 100 0 0 100
December 1992 0 101 0 2 99
December 1993 0 104 0] 4 100
December 1994 0 109 0 4 105
January 1995 0 109 0 4 105
February 1995 0 109 0 4 105
March 1995 0 109 0 4 105
April 1995 0 109 0 4 105
May 1995 0 109 0 4 105
. June 1995 0 109 0] 4 105
July 1995 0 109 0 4 105
August 1995 2 111 6] 4 107
September 1995 1 112 0 4 108
October 1995 0 112 0 4 108
November 1995 0] 112 0 4 108
| December 1395 0 112 0 4 108
January 1996 0 112 0 4 108
February 1996 0 112 0 4 108
March 1996 0] 112 1 5 107
April 1996 0 112 0 5 107
May 1996 0 112 0 5 107
June 1996 0 112 0 5 107

2.11 Community Relations

Maintained 24-hour, call-in Hot Line.
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Supported Barrett Youth Program.
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3.0 GROUNDWATER AND SUBSOIL REMEDIATION

3.1 Summary of Activities

Progress and response are consistent with plan.

No problems or issues requiring response action.
Replaced S1-106 with S1-106R.

Completed natural attenuation modeling update.

Issued draft 2™ Quarter 1996, Natural Attenuation report.
3.2 Pending Issues

Intrinsic bioremediation progress.

3.3  Operational Refinements

None.

3.4 Data Summary and Discussion

2nd Quarter 1996, monitoring data will be discussed in a separate report.
3.5 Schedule

Quarterly natural attenuation progress report in September, 1996.
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4.0 SITE CLOSURE AND DISMANTLING

4.1 Summary of Activities

Audited closure activities and progfess versus the plan; there were no major variances.
Design/supervision of water treatment plant dismantling.

Started labeling plant for dismantling and shipment.

Issued RFP for water plant dismantiing.

4.2 Problems and Response Actions

None.

4.3 Problems Resolved
Problem Solution

Tripping hazards. - Continuously inspect and pick up work
areas.

4.4 On-going Activities
Dismantle and dispose/save all piping and conduit.
Daily safety meetings and constant safety awareness.

Include all contractors on daily safety incentive.

Dismantle water treatment plant.

Dismantle heavy concrete and dispose off-site.
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5.0 AMBIENT AIR MANAGEMENT

Ambient air quality management continued on an "as-needed" basis to protect the

environment, human health, and site workers.

5.1 Summary of Activities

Sampled the ambient air in all work areas several times per shift and on a random "spot-
check” basis; there were no levels of volatile organic compounds which required response
action. Sampled ambient air in special work areas where burning and/or welding was
planned. Sampled ambient air continuously in areas where exposure could occur and

where confined space work occurred.

5.2 Problems and Response Action

‘ Problem

Calibrate portable vapor meters.

Sampling "hot" wells.

Ambient air quality in all work areas.

5.3 Problems Resolved

None.

5.4  On-going Events/Activities

Response Action

Calibrate before each use.

Require respirator use when sampling “hot"
wells.

Check all work areas with portable meter
several times per day.

Measure ambient air quality in all work areas several times per day.

Require respiratory protection when sampling "hot" wells.
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Conduct necessary air sampling and analyses to issue and maintain "burn” permits.
Conduct the necessary air sampling to issue and maintain confined space entry permits.

Closely monitor ambient air quality in the vicinity of all dismantling work.
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6.0 QUALITY ASSURANCE/QUALITY CONTROL

6.1 Summary of Activities
All groundwater analytical results met QAQC requirements.

Reconfirmed natural attenuation modeling assumptions.

6.2 Problems and Response Action

None.

6.3 Problems Resolved

None.

6.4 Upcoming Events and Activities

Quarterly aquifer remediation progress sampling.

QAQC validation of all groundwater samples.

Audit closure activities/progress versus plan every month.

Issue 3rd Quarter, 1996, Aquifer Progress Sampling.
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C ]

7.0 SITE MAINTENANCE

7.1 Summary of Activities

The site safety and housekeeping inspections and responses kept grounds safe and
attractive for employees and visitors.

JAll purchases were covered by written requisitions and purchase orders

Smith Security provides security at the FLTG site, including the south side .of Guif Pump
Road; all site areas are checked. No incidents reported by Security in June.

Data is entered on a daily basis.

7.2 Problem Areas and Response Action

None.
7.3 Problems Resolved

None.

7.4 Upcoming Events and Activities
Control purchasing and contracting.
Process invoices and cash management.
Evaluate long-term property access options.
Dismantle water treatment plant.

Sell surplus equipment.

Inventory repositories.
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8.0 WETLANDS MAINTENANCE

8.1 Summary of Activities and Progress

Inspected the site twice per week to evaluate status and to determine maintenance

requirements.
Revised the video of_ the project.

Continued the 5-year maintenance program.

Developed expansion options for the City of Baytown.

8.2 Problem Areas and Solutions

None.

8.3 Problems Resolved

None.

8.4  Deliverables Submitted

May, 1996, Monthly Report

8.5 Upcoming Events and Activities

Daily safety program when work on site.

Support Baytown plans to expand nature center.

Regular site inspections.

Site maintenance as required.

Quarterly status report in August, 1996.
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